
Princeton University Plasma Physics Laboratory
PPPL COST PERFORMANCE REPORT WORK BREAKDOWN STRUCTURE

NCSX
**** Cumulative to date FY03, FY04 , FY05, FY06 and FY07****

APRIL 2007 CUMULATIVE TO DATE (from 4/1/03) (k) ECP 53
Budgeted Cost   VARIANCES Budget

WWBS II Job Job Manager BCWS BCWP ACWP Sch Var SPI Cst Var CPI

Thru FY07

1 - Stellarator Core Systems 53,018 51,692 53,649 -1,326 .97 -1,956 .96 57,483        
12 Vacuum Vessel Systems 9,567 9,602 9,753 35 1.00 -151 .98 9,650              

CLOSED 1201 - Vacuum Vessel  Prelim Dsn 424 424 424 1.00 0 1.00 424                    

CLOSED 1202 - Vacuum Vessel R&D 1,770 1,770 1,771 1.00 -1 1.00 1,770                 

CLOSED 1203 - Vacuum Vessel Final Dsn 1,218 1,218 1,217 1.00 0 1.00 1,218                 

CLOSED 1206 - VV Field Weld Joint R&D 16 16 16 1.00 0 .98 16                      

CLOSED 1250 - Vacuum Vessel Fabrication  5,808 5,808 5,789 1.00 19 1.00 5,808                 

1204-VV Sys Procurements (non VVSA) 332 366 536 35 1.10 -169 .68 414                    

13 Conventional Coils 3,429 3,232 3,237 -198 .94 -5 1.00 3,967              
CLOSED 1301 - TF Design 970 971 970 1 1.00 1 1.00 971                    

1302 - PF  Design 3 19 3 -16 .17 70                      
CLOSED 1303 - Central Solenoid Support Design 106 117 155 11 1.10 -38 .76 106                    

1350 - TF Coil Fabr Prep 547 547 536 1.00 11 1.02 547                    
CLOSED 1351 - TF Coil Fabr Supplies 470 470 483 0 1.00 -13 .97 470                    

1361 - TF Fabrication 1,336 1,124 1,074 -212 .84 50 1.05 1,803                 

 1352 - PF Coil Procurement     -                     

1353 - CS Structure Procurement     -                     

14 Modular Coils 33,541 32,698 34,256 -843 .97 -1,557 .95 36,071
CLOSED 1401 - Mod Coil  Prel.Dsn 304 304 304 1.00 0 1.00 304                    

CLOSED 1402 - Mod.Coil Analyses     239 239 239 1.00 0 1.00 239                    

CLOSED 1404-MCWF R&D & 1st Prod Casting 2,543 2,543 2,554 1.00 -11 1.00 2,543                 

CLOSED 1405-Mod Coil Winding R&D Prep 168 168 168 1.00 1.00 168                    

CLOSED 1406 - Mod. Coil Winding Facility 2,263 2,263 2,263 1.00 0 1.00 2,263                 

CLOSED 1407 -Mod Coil Winding Facility 2,571 2,571 2,570 1.00 2 1.00 2,571                 

CLOSED 1410 MC Twisted Racetrack Fabr 1,050 1,050 1,050 1.00 0 1.00 1,050                 

CLOSED 1412 - Complete Winding Facilities 541 541 541 1.00 0 1.00 541                    

CLOSED 1413 - Mod Coil Fracture Analysis             28 28 28 1.00 0 1.01 28                      
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CLOSED 1409 - Mod. Coil Test Stand 826 826 833 1.00 -7 .99 826                    

CLOSED 1414 - Coil Testing 675 675 639 1.00 36 1.06 675                    

CLOSED 1415 - Dimensional Control Testing 24 24 24 1.00 0 1.00 24                      

CLOSED 1419 - Winding Facility Modification 55 55 48 1.00 7 1.14 55                      

Mod Coil  Design  Job 1403, 1416 
Coil Design, Job 1421 Interface 
design

5,471 4,671 4,419 -800 .85 252 1.06 5,617                 

Job 1429 Interface R&D/Test 171 111 158 -60 .65 -47 .70 368                    

1408-Mod Coil Winding Supplies  2,113 1,971 2,353 -141 .93 -382 .84 2,245                 

1411-MCWF Fabrication S005242 9,646 9,861 9,966 (1) 215 1.02 -105 .99 9,844                 

1451 - Mod Coil Winding  (incl 1459 
punch list and unplanned work)

4,793 4,738 6,042 -56 .99 -1,305 .78 6,650                 

CLOSED 1460 - 3rd Winding Fixture 60 60 57 0 .99 3 1.05 60                      

15 Structures 256 204 340 -52 .80 -136 .60 348                 
1501 - Structures  Design 256 204 336 -52 .80 -132 .61 348                    

1550 - Structures Procurement     4 -4

16 1601 - Coil Services 18 13 3 -5 .71 10 4.86 23                   
17 Cryostat and Base 429 428 431 -1 1.00 -3 .99 514                 

1701-Cryostat design 429 428 431 -1 1.00 -3 .99 380                    

1702-Base Support structure design 133                    

1751 - Cryostat Procurement                -                     

1752 - Base Support Structure Procurement  1                        

18 Field Period Assembly 3,636 3,392 3,501 -244 .93 -110 .97 4,678              
CLOSED 1801-Field Period Assy 65 65 64 1.00 0 1.00 65                      
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1802 - FP Assy Oversight Support 1,109 1,095 998 -13 .99 98 1.10 1,458                 

1803- FP Assy Tooling/Constructability 962 899 1,142 -62 .94 -243 .79 994                    

CLOSED 1804-FP Assy Measurement 564 564 559 1.00 5 1.01 564                    

1805 - FP Assy Hardware & Fixt Procurement     19 2 7 -16 .13 -4 .35 193                    

1806 - FP Assy Specs and Drawings 183 74 27 -108 .41 48 2.81 221                    

1810 - Field Period Assembly      plus 
1859 unplanned work

736 691 705 -44 .94 -13 .98 1,183                 

19 1901 - Stellarator Core Mngt & Integr 2,141 2,125 2,128 -17 .99 -4 1.00 2,232              

2 - Plasma Heating, Fueling & Vac Sys 348 348 348 1.00 0 1.00 348             
CLOSED 2001-VPS Gas& Cond Sys Oversight 64 64 63 1.00 1 1.01 63                      

CLOSED 2501 - Neutral Beam Refurbishment 285 285 285 1.00 0 1.00 285                    

3 - Diagnostics 851 805 957 -46 .95 -152 .84 877             
31  3101 Magnetic Diagnostics                  481 435 614 -46 .90 -179 .71 492                 

39 3901 - Diagnostics sys Integration 370 370 343 1.00 27 1.08 385                 

4 - Electrical Power Systems 711 731 720 20 1.03 11 1.02 714             
41 4101 - AC Power             93 109 107 17 1.18 2 1.02 93                   
43 4301 - DC Systems         382 383 370 1 1.00 13 1.04 382                 
44 4401 - Control & Protection 82 83 81 1 1.01 2 1.03 82                   
45 4501 - Power Sys Dsn & Integr 153 155 161 2 1.01 -6 .96 155                 
46 4601 - FCPC Bldg Mods     1 1 1 1.00 1.00 1                     

5 - Central I&C Systems 46 46 33 1.00 13 1.38 46               
58 5801 -Central I&C Integr 46 46 33 1.00 13 1.38 46                   

6 - Facility Systems 24 24 24 1.00 0 1.01 24               
6163 - Facility Systems Support FY04       15 15 15 1.00 0 1.01 15                      

CLOSED 6501 - Facility Systems Integration 9 9 9 1.00 0 1.00 9                     
7 - Test Cell Prep & Machine Assy 942 942 963 0 1.00 -22 .98 965             
CLOSED 7101 - Shield Wall Modif 33 33 33 1.00 0 1.00 33                   

Page 3 of 4 NCSX CPR status APRIL 07 CLOSE  ECP53 20070523.xls  CPR & Charts  7/3/2007   2:42 PM  RLS



Princeton University Plasma Physics Laboratory
PPPL COST PERFORMANCE REPORT WORK BREAKDOWN STRUCTURE

NCSX
**** Cumulative to date FY03, FY04 , FY05, FY06 and FY07****

APRIL 2007 CUMULATIVE TO DATE (from 4/1/03) (k) ECP 53
Budgeted Cost   VARIANCES Budget

WWBS II Job Job Manager BCWS BCWP ACWP Sch Var SPI Cst Var CPI

Thru FY07

7301 - Platform Design & 76 76 76 1.00 0 1.00 75                   
7401 - TC Prep & Mach Assy Planning 833 833 855 0 1.00 -22 .97 857                 

8 - Project Oversight & Support 10,185 10,153 10,538 -32 1.00 -385 .96 11,086        
81 Project Management and Control 4,743 4,735 4,804 -9 1.00 -69 .99 5,127              

8101 - Project Management & Control 2,874 2,879 2,830 5 1.00 49 1.02 3,108                 

8102 - NCSX MIE Management ORNL 481 469 554 -13 .97 -85 .85 497                    

8998 - Allocations 1,388 1,388 1,420 0 1.00 -32 .98 1,522                 

82 Project Engineering 4,972 4,948 5,265 -23 1.00 -316 .94 5,488              
8202 - Engr Mgmt & Sys Eng Support 2,584 2,561 2,653 -23 .99 -92 .97 2,798                 

8203 - Design Integration 964 964 989 0 1.00 -25 .97 1,097                 

8204 - Systems Analysis         1,114 1,114 1,284 0 1.00 -170 .87 1,220                 

8205 - Dimensional Control Coord. 280 280 301 0 1.00 -21 .93 333                    

8210 - Project Rebaseline Estimating 30 30 38 1.00 -8 .79 40                      

84 Project Physics 470 470 470 1.00 0 1.00 471                 
CLOSED 8401 - Project Physics       324 324 324 1.00 0 1.00 325                    

CLOSED 8402 - Project Physics MIE ORNL     146 146 146 1.00 -1 1.00 146                    

Subtotal 66,125 64,741 67,231 -1,383 .98 -2,490 .96 71,541
 Contingency set-aside for cumulative cost variance 2,490          
FY07 Contingency free balance 125            

DCMA QA Inspection services 75               

TOTAL PROJECT 74,232        
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